
NOTES OF THE MEETING 

SDSM&T CBEC SOUTHSIDE RENOVATION PROJECT 

August 25, 2015 

 

 

The Building Committee for the SDSM&T CBEC Renovation Project met via teleconference on 

August, 2015 with the following members participating: Mike Rush, Executive Director BOR; 

Heather Wilson, SDSM&T President; Bob Sutton, Regent; and Kristi Honeywell, Office of the 

State Engineer.  Also participating were Jerilyn Roberts, SDSM&T; James Kliewer, OSE; and 

Tracy Mercer, BOR. 

 

South Dakota School of Mines & Technology requests  

 

Jerilyn Roberts walked the members through the request for the south side renovation project.  

Roberts explained that they sent out several base bids.  2A was with wood cabinetry and there 

was only a 10,000 difference than the metal cabinetry so we will be accepting 2A and the roller 

shades alternate.  We are not accepting the study lounge alternate and the light fixture alternate.  

Skull was the low bidder on the project so we would like to accept their bid.   

 

Bob Sutton asked about Gustafon and why we aren’t accepting them.  James Kliewer answered 

that Gustafon made an error and didn’t include the plumbing in the bid so they asked to be 

withdrawn 
 

South Dakota School of Mines & Technology (SDSM&T) requests approval of the construction 

bid submitted by Scull Construction with addition of alternates 2, 4, and 5. This submittal is the 

result of the approved Facility Design Plan submitted to the Board of Regents in March 2015. 

SDSM&T requests Building Committee approval of the construction bid; allowing OSE to 

proceed with awarding the construction bid. The Chemistry/Chemical Engineering building 

referred to as the Chemical & Biological Engineering – Chemistry (CBEC) building south side 

renovation within the campus is consistent with the program requirements and facility described 

in the Facility Design Plan.  Bid tabulations are attached.  

 

Approved Funding Sources:  

Bond: $6,040,000 

HEFF: $519,000 

 

CURRENT PROJECT FUNDING $6,559,000  

Total Construction Cost $5,086,400  

Surveying & Geotechnical Analysis $7,500  

Construction & Material Testing $10,000  

Building Commissioning  $62,700  

Furniture and Equipment  $162,750  

Signage $5,000  

Lead & Asbestos Removal $91,000  

ITS Equipment $54,000  

OSE Fees  $50,864  



Architect/Engineer Fees  $535,120  

Alternates $51,000  

Other $50,000  

Construction Contingency (5%) $256,870   

TOTAL ESTIMATED PROJECT COSTS $6,423,204  

HEFF TO BE USED ON OTHER CAMPUS 

PROJECTS  
$137,796  

 

Bid Configurations 

Accepting 

Base Bid 1 – Total building renovation less base bid 2A, 2B, and 3 

Base Bid 2A – Wood cabinetry in place of metal 

Base Bid 3 – Building automation controls 

Not Accepted 

Base Bid 2B – Metal cabinetry in pace of wood 

 

 

 

 

 

Alternates 

Accepted 

Alt #2 - Roller Window Shades 

Alt #4 - Replace Second Floor Doors in Remodeled Area  

Alt #5 - Third Floor Roof Patio with pavers, door and railings  

   Not Accepted 
Alt #1 - Study Lounge 129 

Alt #6 – Light Fixtures 
 

 

 

IT WAS MOVED by President Wilson and SECONDED by Regent Sutton- to accept Skull 

Construction Base Bid 1, Base Bid 2A, and Base Bid 3.  And also accept the following alternates 

2, 4, and 5 for a total estimated project cost of $6,423,204. 

All voted aye.  

 

The MOTION CARRIED UNANIMOUSLY.   

 

Meeting Adjourned.  


